
LIVINGSTON COUNTY BOARD 
BUILDING RENOVATION COMMITTEE 

MINUTES OF MARCH 5th, 2013 
 
 

Committee Chair Mark Runyon called the meeting to order at 1:00 p.m. in the committee 
meeting room in the Livingston County Historic Courthouse. 
 
Present: Runyon, Gerwin, Arbogast, Borngasser, Bullard, Steichen, Weber  
 
Absent:   
 
Also Present: Marty Fannin, Jack Hayes (FQC), John Eallonardo (FQC), Daryll Bragg,  

Terry Taylor, Alina Hartley 
      
Runyon called for any additions or corrections to the agenda with none being requested.  Motion 

by Gerwin, second by Arbogast to approve the agenda as presented.  MOTION CARRIED 

WITH ALL AYES.   
 

The Committee reviewed the minutes of the February 5th, 2013 meeting.  Motion by Borngasser, 

second by Weller to approve the minutes of the February 5th, 2013 meeting as presented.  

MOTION CARRIED WITH ALL AYES.   

 

Courthouse Renovation Project Status Report - John Eallonardo reviewed the Budget Status 
Report with the Committee.  Eallonardo reported that the electrical contractor sent in 
approximately $4,500 worth of claims that are still in the process of being investigated.  
Eallonardo reported that will be the last possible budget adjustment on the project.   
 
Bragg questioned when the retention will be paid out.  Bragg stated that there are still some 
warranty issues.  Eallonardo stated that once the contract has met the requirements of the 
contract, provided all close out documentation and warranty information they will generally 
release all retention and expect the contractor to honor their warranty.  Eallonardo stated that if 
the county is having issues getting contractors to address warranty issues, they should feel free to 
contact FQC for assistance.   
 
Bragg reviewed the outstanding issues with the Committee including false security alarms on the 
1st floor exterior doors.  Bragg stated that a motion sensor had been added based on a 
recommendation from Bennett and the motion sensor and crash bar were paralleled to avoid false 
alarms, but this did not solve the issue and false alarms are still being received daily.   
 
Bragg stated that there is an issue with the sub-pump in the elevator pit, but this is not a new 
problem and was not part of the project scope.   
 
Bragg reported that he received a proposal from Dodson Plumbing to add the reheat coils, in the 
amount of $19,000, to address the mixed air low limit issue.  Bragg stated that CMI provided the 
original quote in the amount of $20,000, not including the electrical work that needed to be 



completed.  Motion by Gerwin, second by Steichen to approve proceeding with Dodson 

plumbing while reserving all rights and claims the county may have.  MOTION CARRIED 

WITH ALL AYES.   

 

Bragg stated that he received a proposal from DeWalt Construction to insulate the four corners 
and seal the access to the tour in the attic, in the amount of $23,860.  Bragg stated that he has 
also sent the request to McCoy and Vissering for pricing.   
 
Budget Adjustments – Eallonardo reviewed budget adjustment #16 with the Committee.  
Eallonardo reported that the cost of the restoration of the doors has been included as an addition 
to the project scope and the cost of such has been added to the project increasing the construction 
budget from $6,556,821 to $6,631,477, an increase of $74,656.00.  Eallonardo stated that after 
the addition there is $45,035 in available funds remaining.  Eallonardo stated that the restoration 
of the doors included the transporting, stripping, repair, new hardware and hardware installation.  
Discussion took place.  Motion by Bullard, second by Steichen to approve budget adjustment #16 

while reserving all rights and claims the county may have.  MOTION CARRIED WITH ALL 

AYES.   

 
Law & Justice Center Outstanding Issues – It was noted that the judges are still experiencing 
noise issues with the jury deliberation rooms, in that the doors are not blocking the sound 
enough.  Noise issues are still being experienced in the courtrooms as well.  Discussion took 
place regarding the installation of insulation above the ceiling.  Bragg stated that when he 
discussed this option with the acoustical engineer he did not feel it would help.  The Committee 
requested the cost of doing one courtroom to see if there was any improvement.  Discussion took 
place regarding the possibility that the building may actually be too quiet to where any little 
sound is heard; it was also discussed that additional efforts to sound proof the building could 
exasperate the problem.   
 
Taylor noted that there is a leak in the roof by the judges secretarial area and also by the skylight 
in the front lobby.  Taylor will contact Crowther Roofing to address the issue.   
 
Eallonardo noted that the signage from ASA is ready to be delivered and he will coordinate the 
installation.   
 

Approval of Bills – The Committee reviewed the March 2013 bills submitted for the Courthouse 
Renovation project.  Motion by Gerwin, second by Steichen to approve the bills while reserving 

all rights and claims the county may have.  MOTION CARRIED WITH ALL AYES.   

 

Hartley noted that the county received a check, in the amount of $3,568.64, from Edelman 
Auctions after the deduction of their fees.   
 
Jack Hayes noted that FQC will not be attended Committee or Board meetings on a regular basis, 
but will be available on an on call basis from here on out.   
 
Motion by Gerwin, second by Bullard to adjourn.  MOTION CARRIED WITH ALL AYES.  

Meeting adjourned at 2:27 p.m..   



 
 
 
_________________________________ 
Alina M. Hartley 
Administrative Resource Specialist 


